COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2021

ESTI MATE SUMVARY 10: 20: 29
CONTI D C22123- COMBO ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22123-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TI ME ALLOW 112 WORK DAYS
US50A PUEBLO REG ONAL POND E and G PERCENT TIME:  81.25 ORI G TIME ALLOW 112 WORK DAYS
PROJECT NO. NHO50A- 035
US50A PUEBLO REG ONAL POND E
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 348, 595. 71 PARTI Cl PATI NG $ 1, 103, 555. 26 $ 274, 998. 90
AWARD PRQIECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 81.83% TOTAL EARNI NGS 1, 103, 555. 26 274, 998. 90
FUNDS AVAI LABLE: $ 245,040. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 103, 555. 26 274, 998. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -13,563. 61 608. 96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 089, 991. 65 275, 607. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 089, 991. 65 275, 607. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275, 607. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22123-BID ESTI MATE RUN 08/ 11/ 2021
PRQIECT NHO50A- 035 ESTI MATE NO. 0006 10: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)
0055 201-00000 Clearing and G ubbing 0. 500 0.500
LS 0. 000 0. 00
35, 000. 00000 0.500 17, 500. 00
0060 203-00010 *Unclassified Excavation (Conplete In Place) 28, 273. 000 13, 898. 000
cY 11, 029. 000 91, 540. 70
8.30000 24,927.000 206, 894. 10
0065 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01510 Backhoe 26. 000 26. 000
HOUR 0. 000 0. 00
75. 00000 26. 000 1, 950. 00
0075 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 7,530. 000 3, 982. 000
cY 0. 000 0. 00
10. 00000 3, 982. 000 39, 820. 00
0085 208-00007 *Erosi on Log Type 2 (8 Inch) 5, 000. 000 20. 000
LF 0. 000 0. 00
3. 70000 20. 000 74.00
0090 208-00020 *Silt Fence 4,018. 000 4,018. 000
LF 0. 000 0. 00
1. 40000 4,018. 000 5, 625. 20
0095 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0100 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0105 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22123-BID ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0110 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0115 208- 00070 Vehi cl e Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0130 208-00106 Sweepi ng (Sedi ment Renoval) 6. 000 0. 000
HOUR 6. 000 450. 00
75. 00000 6. 000 450. 00
0135 208-00107 Renpval of Trash 20. 000 10. 000
HOUR 10. 000 450. 00
45. 00000 20. 000 900. 00
0140 208-00207  Erosion Control Managenent 33. 000 21.000
DAY 12. 000 600. 00
50. 00000 33. 000 1, 650. 00
0145 212-00006 *Seedi ng (Native) 9. 240 0. 000
ACRE 9. 240 3, 696. 00
400. 00000 9. 240 3, 696. 00
0150 213-00002  *Mil ching (Weed Free Hay) 8. 600 0. 000
ACRE 3.450 2,070.00
600. 00000 3. 450 2,070.00
0155 213-00061 *Mul ch Tackifier 1, 400. 000 0. 000
LB 690. 000 690. 00
1. 00000 690. 000 690. 00
0160 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 33, 300. 000 0. 000
d ass
SY 28, 404. 000 68, 169. 60

2.40000 28, 404. 000 68, 169. 60



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22123-BID ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0165 304-06000  Aggregate Base Course (C ass 6) 62. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0170 506-00212 Riprap (12 Inch) 1, 188. 000 231. 000
cY 362. 000 28, 960. 00
80. 00000 593. 000 47, 440. 00
0175 601-01000 *Concrete Class B 260. 980 182. 130
cY 78. 850 55, 195. 00
700. 00000 260. 980 182, 686. 00
0180 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 245. 000 1, 894. 000
LF 0. 000 0. 00
140. 00000 1, 894. 000 265, 160. 00
0185 603-05024 24 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0190 604- 00350 Inlet Type C (Special) 2.000 0. 000
EACH 2.000 20, 000. 00
10, 000. 00000 2.000 20, 000. 00
0195 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 000. 00000 5. 000 25, 000. 00
0200 607-52900 *Li ne Post (Chain Link) 188. 000 188. 000
EACH 0. 000 0. 00
5. 00000 188. 000 940. 00
0205 607-52905  *End Post (Chain Link) 4. 000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0210 607-52910 *Corner and Line Brace Post (Chain Link) 18. 000 18. 000
EACH 0. 000 0. 00
320. 00000 18. 000 5,760. 00
0215 607-53172  *Fence Chain Link (72 Inch) 1, 979. 000 1, 979. 000
LF 0. 000 0. 00

28. 00000 1, 979. 000 55, 412. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22123-BID ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0220 607-60120 *20 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0225 625-00000 *Construction Surveying 0. 500 0. 390
LS 0. 000 0. 00
35, 000. 00000 0.390 13, 650. 00
0230 626-00000  *Mbbilization 0. 500 0. 457
LS 0. 000 0. 00
195, 000. 00000 0. 457 89, 115. 00
0235 630- 00000 *Fl aggi ng 20. 500 20.500
HOUR 0. 000 0. 00
24. 00000 20. 500 492. 00
0240 630-00007 *Traffic Control Inspection 125. 000 83. 000
DAY 42. 000 2,940. 00
70. 00000 125. 000 8, 750. 00
0245 630-00012 *Traffic Control Management 10. 000 7.000
DAY 0. 000 0. 00
353. 00000 7.000 2,471.00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1.500
EACH 1. 200 79.20
66. 00000 2.700 178. 20
0255 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 4. 000 144.00
36. 00000 9. 000 324.00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0.500
EACH 0. 400 14. 40
36. 00000 0. 900 32. 40
0265 630-80344  *Construction Traffic Sign (Special) 80. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0.00
0266 203-01597  Potholing CMO NO. 002- Pot hol i ng 51. 500 51. 500
HOUR 0. 000 0. 00

268. 50000 51.500 13,827. 75



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C22123- COVBO
PCN: 22123-BID ESTI MATE RUN 08/ 11/ 2021
PRQIECT NHO50A- 035 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)
0267 212-00032 Soi | Conditioning CMO NO. 004-Soil Conditioning 7.500 0. 000
ACRE 0. 000 0. 00
3, 530. 78000 0. 000 0. 00

CAT 1300

PRQJECT TOTAL CURRENT AMI $ 1,348,595.71$%

274,998.90% 1, 103, 555. 26



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2021

ESTI MATE SUMVARY 10: 20: 29
CONTI D C22123- COMBO ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22453- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIVE ALLOW 112 WORK DAYS
US50A PUEBLO REGI ONAL POND E and G PERCENT TIME:  81.25 ORI G TIME ALLOW 112 WORK DAYS
PRQJECT NO. NHO50A- 037
US50A PUEBLO REGI ONAL POND G
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,711, 744.11 PARTI Cl PATI NG $ 1,290, 912.96 $ 395, 200. 77
AWARD PRQIECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 75. 42% TOTAL EARNI NGS 1,290, 912. 96 395, 200. 77
FUNDS AVAI LABLE: $ 420, 831.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,290, 912. 96 395, 200. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 068. 68 -608. 96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,274, 844. 28 394, 591. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,274, 844. 28 394, 591. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 394, 591. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22453-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0010 700-70016 F/ A Fuel Cost Adj ustnment 6, 181. 050 6, 181. 050
FA 0. 000 0. 00
1. 00000 6, 181. 050 6, 181. 05
0015 700- 70023 F/ A On-The-Job Trai nee 320hrs 1, 600. 000 1, 600. 000
FA 0. 000 0.00
1. 00000 1, 600. 000 1, 600. 00
0020 700-70034 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700- 70034 F/ A Netting/Renoval of Nests 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70034 F/ A Noxi ous Weed 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A Prairie Dog Managenent 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0040 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0257 700-70589  *F/ A Environnental Health & Safety Managenent 810, 545. 860 439, 927. 890
FA 370, 617. 970 370, 617. 97
1. 00000 810, 545. 860 810, 545. 86

CAT 0200 CURRENT AMT $ 820,826.91 % 370,617.97$  818,326.91



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22453-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0050 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00$%$ 0.00$ 0.00

CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)

0055 201-00000 Clearing and G ubbing 0. 500 0. 500
LS 0. 000 0. 00
35, 000. 00000 0. 500 17, 500. 00
0060 202-01000 *Renoval of Fence 732.000 532. 000
LF 200. 000 250. 00
1. 25000 732.000 915. 00
0065 203-00010 *Unclassified Excavation (Conplete In Place) 33, 453. 000 25, 396. 000
cY 0. 000 0. 00
8. 30000 25, 396. 000 210, 786. 80
0070 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 207-00205 Topsoi | 7,530. 000 2,262.000
cY 0. 000 0. 00
10. 00000 2,262.000 22, 620. 00
0090 208-00007 *Erosion Log Type 2 (8 Inch) 3, 300. 000 0. 000
LF 0. 000 0.00
3. 70000 0. 000 0. 00
0095 208-00020 *Silt Fence 2,283. 000 2,283.000
LF 0. 000 0. 00

1. 40000 2,283. 000 3, 196. 20



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22453-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0100 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0105 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0110 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0115 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0.00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0125 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0140 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 208-00207 Erosi on Control Managenent 32. 000 19. 000
DAY 0. 000 0.00
50. 00000 19. 000 950. 00
0150 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0.00

3. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22453-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0155 212- 00006 *Seedi ng (Native) 6. 700 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 213-00002 *Mul chi ng (Weed Free Hay) 6. 700 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0165 213-00061 *Mil ch Tackifier 1, 400. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 21, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0175 304-06000 Aggregate Base Course (C ass 6) 296. 000 0. 000
TON 0. 000 0.00
29. 00000 0. 000 0. 00
0180 506-00212 Ri prap (12 Inch) 957. 000 294. 000
cY 302. 000 24,160. 00
80. 00000 596. 000 47, 680. 00
0185 601-01000 *Concrete Class B 167. 000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0190 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 351. 000 351. 000
LF 0. 000 0. 00
140. 00000 351. 000 49, 140. 00
0195 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0200 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0205 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22453-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0210 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 625-00000 *Construction Surveying 0. 500 0. 057
LS 0. 000 0. 00
35, 000. 00000 0. 057 1,995.00
0220 626-00000  *Mbbilization 0. 500 0. 457
LS 0. 000 0. 00
195, 000. 00000 0. 457 89, 115. 00
0225 630- 00000 *Fl aggi ng 166. 000 129. 000
HOUR 0. 000 0. 00
24.00000 129. 000 3, 096. 00
0230 630-00007 *Traffic Control Inspection 59. 000 59. 000
DAY 0. 000 0. 00
70. 00000 59. 000 4,130. 00
0235 630-00012 *Traffic Control Managenent 20. 000 8. 000
DAY 0. 000 0. 00
353. 00000 8. 000 2,824.00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 6. 000
EACH 4.800 172. 80
36. 00000 10. 800 388. 80
0250 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0255 630-80344  *Construction Traffic Sign (Special) 80. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0256 203-01597  Potholing CMO NO 002- Pot hol i ng 40. 500 40. 500
HOUR 0. 000 0. 00

268. 50000 40. 500 10, 874. 25
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CONTI D: C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22453-BID ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHO50A- 037 ESTI MATE NO 0006 10: 20: 29

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.

CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)
0258 212-00032 Soi | Conditioning CMO NO. 004-Soil Conditioning 7.500 0. 000
ACRE 0. 000 0. 00
3, 530. 78000 0. 000 0. 00
CAT 1300 CURRENT AMT $ 890,917.20 % 24,582.80% 472,586.05

PRQJECT TOTAL CURRENT AMI $ 1,711,744.11$% 395,200.77 $ 1, 290, 912. 96



